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Introduction and Summary 

 
Qwest Wireless, LLC (“Qwest Wireless”)1 submits this quarterly E911 Phase II 

Implementation Status Report, and appended Affidavit, as required by the Federal 

Communications Commission’s (“Commission”) Phase II Stay Order.2  In that Order, the 

Commission granted extensions of E911 Phase II network upgrade and interim handset 

deployment deadlines to Tier II and Tier III wireless carriers and established quarterly reporting 

requirements for affected carriers.3  The purpose of these reports is to provide specific and 

                                                           
1 This filing is submitted on behalf of Qwest Wireless.  The report includes the activities for the 
former TW Wireless, LLC which, as of February 19, 2004, was merged into Qwest Wireless.  
Prior to the merger, TW Wireless, LLC was a wholly-owned subsidiary of Qwest Wireless.  
Qwest Wireless provides broadband Personal Communications Services (“PCS”) in a number of 
markets. 
2 In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 
911 Emergency Calling Systems – Phase II Compliance Deadlines for Non-Nationwide CMRS 
Carriers, Order to Stay, 17 FCC Rcd. 14841 (2002) (“Phase II Stay Order”). 
3 Id. at 14850 n.45. 
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verifiable information to the Commission so that it can better monitor Tier II carriers’ progress 

on E911 wireless deployment and compliance with the Commission’s requirements.4 

Status of Phase I and Phase II Requests 

 Attached as Appendix A, Qwest Wireless provides detailed information regarding its 

Phase I and Phase II deployments in the standardized form wireless carriers have been directed 

to use in DA 03-1902.5  Appendix A provides information on all the Public Safety Answering 

Points (“PSAPs”) in Qwest Wireless’ region with respect to 911/E911 activity where Qwest 

Wireless has been involved in some fashion. 

 With respect to both Phase I and Phase II requests, Qwest Wireless has deployed all valid 

requests received to date within a six-month period, with the exception of deployment requests 

that Qwest Wireless has renegotiated with PSAPs or where there have been delays associated 

with the PSAP or its serving local exchange carrier (“LEC”).  Appendix A identifies in the 

“Reason” and “Comment” columns those planned deployments that have been suspended by 

Qwest Wireless.  Some of these suspensions have been requested by PSAPs and some are the 

result of mutual agreements to wait until the migration of Qwest Wireless’ customers to the 

Sprint network before finalizing the deployment. 

Handset Based Solution Benchmark Status 

 In its Phase II Stay Order, the Commission required Tier II wireless carriers to “begin 

selling and activating” ALI-capable handsets starting March, 2003 and all handsets being sold 

and activated were to be ALI-capable by May 31, 2004. 6  As of April 2004 Qwest Wireless 

                                                           
4 Id. at 14851 ¶ 31. 
5 Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, 18 FCC Rcd. 11420 (2003). 
6 Phase II Stay Order, 17 FCC Rcd. at 14849 ¶ 27. 
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started selling and activating only ALI-capable handsets and has met the benchmark established 

by the Phase II Stay Order.  The next benchmark established by the Phase II Stay Order is 

December 31, 2005.  By that time carriers must ensure that a penetration of location-capable 

handsets among its subscribers reaches at least 95%.  Qwest Wireless expects to reach this 

benchmark as well. 

Respectfully submitted, 
 
QWEST WIRELESS, LLC  
 

By: Kathryn Marie Krause 
Andrew D. Crain 
Kathryn Marie Krause 
Suite 950 
607 14th Street, N.W. 
Washington, DC  20005 
(303) 383-6651 
 
Its Attorneys 

 
November 1, 2004 
 



 

 

APPENDIX A 
 

In Appendix A, Qwest Wireless has sorted the PSAP information as follows:  Phase I requests 
are provided first, followed by the Phase II requests.  Within each of those categories, PSAP 
requests that have been deployed are identified first; those awaiting deployment are presented 
second with relevant reasons for delayed deployments provided. 



Appendix A
E-911 Deployment Status

PSAP 
ID PSAP Name PSAP 

State PSAP County Implementation 
Phase

Air 
Interface

Date PSAP 
Request 

Made

Date PSAP 
Request 

Withdrawn

Invalid 
Request Deployed Date 

Deployed
Date 

Projected Reasons Comment

1057
Adams County 
Communications Center CO Adams 1 CDMA 1/1/1998 N/A N Y 06/01/98 N/A

Request and deployment date 
estimated

1289
Westminster Police 
Department CO Adams 1 CDMA 1/1/1998 N/A N Y 06/01/98 N/A

Request and deployment date 
estimated

1122
Denver Combined 
Communications CO Denver 1 CDMA 3/1/1998 N/A N Y 09/01/98 N/A

Request and deployment date 
estimated

3598
Anoka County Central 
Communications MN Anoka 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3599
Apple Valley Police 
Department MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3604
Bloomington Police 
Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3607
Brooklyn Center Police 
Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3609 Burnsville Police Department MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3611 Carver County Sheriffs Office MN Carver 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3618
Cottage Grove Police 
Department MN Washington 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3621 Dakota County Sheriffs Office MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3624 Eagan Police Department MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3625
Eden Prairie Police 
Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3626 Edina Police Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3634 Hennepin County East MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3636 Hennepin County North MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3637 Hennepin County South MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3638 Hopkins Police Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3652 Lakeville Police Department MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3660 Maplewood Police Department MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3669
Minneapolis Emergency 
Communications MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3670
Minneapolis St Paul Airport 
Communications Center MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3675
Minnesota State Patrol-east 
Metro District MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3682
Minnesota State Patrol-west 
Metro District MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated
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3683 Minnetonka Police Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3703 Ramsey County Sheriffs Office MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3708
Richfield Public Safety 
Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3712 Scott County Sheriffs Office MN Scott 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3718
St Louis Park Police 
Department MN Hennepin 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3720 St Paul Police Department MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A
Request and deployment date 
estimated

3732
Washington County Sheriffs 
Office MN Washington 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3734
West St Paul Police 
Department MN Dakota 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

3735
White Bear Lake Police 
Department MN Ramsey 1 CDMA 1/1/1999 N/A N Y 05/01/99 N/A

Request and deployment date 
estimated

1209 Loveland Police Department CO Larimer 1 CDMA 3/1/1999 N/A N Y 09/01/99 N/A
Request and deployment date 
estimated

1247

Poudre Emergency 
Communications Center-ft 
Collins CO Larimer 1 CDMA 3/1/1999 N/A N Y 09/01/99 N/A

Request and deployment date 
estimated

1287
Weld County Communications 
Center CO Weld 1 CDMA 3/1/1999 N/A N Y 09/01/99 N/A

Request and deployment date 
estimated

1085
Boulder County 
Communications Center CO Boulder 1 CDMA 6/1/1999 N/A N Y 12/01/99 N/A

Request and deployment date 
estimated

1086
Boulder Police 
Communications Center CO Boulder 1 CDMA 6/1/1999 N/A N Y 12/01/99 N/A

Request and deployment date 
estimated

1088 Broomfield Police Department CO Boulder 1 CDMA 6/1/1999 N/A N Y 12/01/99 N/A
Request and deployment date 
estimated

1207
Longmont Emergency 
Communications CO Boulder 1 CDMA 6/1/1999 N/A N Y 12/01/99 N/A

Request and deployment date 
estimated

1127 Douglas County Sheriffs Office CO Douglas 1 CDMA 8/1/1999 N/A N Y 02/01/00 N/A
Request and deployment date 
estimated

1160 Gilpin County Sheriffs Office CO Gilpin 1 CDMA 8/1/1999 N/A N Y 02/01/00 N/A
Request and deployment date 
estimated

1274
Summit County 
Communications Center CO Summit 1 CDMA 8/1/1999 N/A N Y 02/01/00 N/A

Request and deployment date 
estimated

1065
Arapahoe County Sheriffs 
Department CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A

Request and deployment date 
estimated

1068 Arvada Police Department CO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A
Request and deployment date 
estimated

1139 Englewood Police Department CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A
Request and deployment date 
estimated

1162 Golden Police Department CO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A
Request and deployment date 
estimated

1168
Greenwood Village Police 
Department CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A

Request and deployment date 
estimated
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1180
Jefferson County Sheriffs 
Office CO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A

Request and deployment date 
estimated

1194
Lakewood Communications 
Center CO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A

Request and deployment date 
estimated

1204 Littleton Police Department CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A
Request and deployment date 
estimated

1265 Sheridan Police Department CO Arapahoe 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A
Request and deployment date 
estimated

1290
Wheat Ridge Police 
Department CO Jefferson 1 CDMA 9/1/1999 N/A N Y 03/01/00 N/A

Request and deployment date 
estimated

1281 Vail Communications Center CO Eagle 1 CDMA 11/1/1999 N/A N Y 05/01/00 N/A
Request and deployment date 
estimated

413
City Of Tucson 
Communications Center AZ Pima 1 CDMA 12/1/1999 N/A N Y 06/01/00 N/A

Request for service date 
estimated, no request on file.

456 Marana Police Department AZ Pima 1 CDMA 12/1/1999 N/A N Y 06/01/00 N/A
Request for service date 
estimated, no request on file.

468 Oro Valley Police Department AZ Pima 1 CDMA 12/1/1999 N/A N Y 06/01/00 N/A
Request for service date 
estimated, no request on file.

479
Pima County Sheriffs Office-
tucson AZ Pima 1 CDMA 12/1/1999 N/A N Y 06/01/00 N/A

Request for service date 
estimated, no request on file.

1103
Colorado Springs Police 
Department CO El Paso 1 CDMA 2/1/2000 N/A N Y 08/01/00 N/A

Request and deployment date 
estimated

1275 Teller County Sheriffs Office CO Teller 1 CDMA 2/1/2000 N/A N Y 08/01/00 N/A
Request and deployment date 
estimated

5765
Clackamas County 
Communications OR Clackamas 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A

Request and deployment date 
estimated

5766
Columbia 9-1-1 
Communications District OR Columbia 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A

Request and deployment date 
estimated

5780 Gladstone Police Department OR Clackamas 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A
Request and deployment date 
estimated

5790
Lake Oswego 
Communications OR Clackamas 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A

Request and deployment date 
estimated

5802 Milwaukie Police Department OR Clackamas 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A
Request and deployment date 
estimated

5807 Norcom OR Marion 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A
Request and deployment date 
estimated

5821
Portland-bureau Of Emergency
Communications OR Multnomah 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A

Request and deployment date 
estimated

5824
Santiam Canyon 
Communications OR Marion 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A

Request and deployment date 
estimated

5845
Willamette Valley 
Communications Center OR Marion 1 CDMA 6/21/2000 N/A N Y 01/01/02 N/A

7245
Bellevue Police Department 
Communications Center WA King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A

7289
King County Sheriffs Office 
North WA King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A

7290
King County Sheriffs Office 
South East WA King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A
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7291
King County Sheriffs Office 
South West WA King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A

7346 Seattle Police Department WA King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A

7370
Valley Communications Center-
king County WA King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A

7375
Washington State Patrol-king 
County WA King 1 CDMA 2/17/2000 N/A N Y 02/01/02 N/A

5762
Central Lane Communications 
Center OR Lane 1 CDMA 6/21/2000 N/A N Y 04/01/02 N/A

Request and deployment date 
estimated

5770

Corvallis Regional 
Communications Center-
benton County OR Benton 1 CDMA 6/21/2000 N/A N Y 04/01/02 N/A

Request and deployment date 
estimated

5796 Linn County Sheriffs Office OR Linn 1 CDMA 6/21/2000 N/A N Y 04/01/02 N/A
Request and deployment date 
estimated

2005
Pottawattamie County Law 
Enforcement 9-1-1 Center IA Pottawattamie 1 CDMA 4/21/2001 N/A N Y 05/01/02 N/A Deployment date estimated.

4587
Douglas County 9-1-1 
Communications Center NE Douglas 1 CDMA 4/6/2001 N/A N Y 08/01/02 N/A

4648 Sarpy County 9-1-1 NE Sarpy 1 CDMA 4/6/2001 N/A N Y 08/01/02 N/A

7308 Marysville Police Department WA Snohomish 1 CDMA 7/20/2001 N/A N Y 09/01/02 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7352 Snocom WA Snohomish 1 CDMA 7/20/2001 N/A N Y 09/01/02 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7353 Snohomish County-snopac WA Snohomish 1 CDMA 7/20/2001 N/A N Y 09/01/02 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7377
Washington State Patrol-
snohomish County WA Snohomish 1 CDMA 7/20/2001 N/A N Y 09/01/02 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

5806 Newberg Police 9-1-1 Center OR Yamhill 1 CDMA 6/21/2000 N/A N Y 10/01/02 N/A
Request and deployment date 
estimated

5847
Yamhill County 
Communications OR Yamhill 1 CDMA 6/21/2000 N/A N Y 10/01/02 N/A
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1073 Aurora 9-1-1 CO Arapahoe 1 CDMA 3/19/2002 N/A N Y 01/29/03 N/A

Deployment was delayed, due to 
cost recovery issues at the 
PSAP.

4592 Fremont Police Department NE Dodge 1 CDMA 8/31/2001 N/A N Y 02/01/03 N/A

7283

Island County Emergency 
Services Communications 
Center WA Island 1 CDMA 7/20/2001 N/A N Y 03/01/03 N/A

7349

Skagit County 9-1-1 
Emergency Communications 
Center WA Skagit 1 CDMA 11/14/2002 N/A N Y 04/01/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

410
Casa Grande Police 
Department AZ Pinal 1 CDMA 10/1/2002 N/A N Y 04/09/03 N/A

427 Eloy Police Department AZ Pinal 1 CDMA 10/1/2002 N/A N Y 04/09/03 N/A
480 Pinal County Sheriffs Office AZ Pinal 1 CDMA 10/1/2002 N/A N Y 04/09/03 N/A

7365 Thurston County-capcom WA Thurston 1 CDMA 8/28/2002 N/A N Y 05/23/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7300
Lewis County 9-1-1 
Communications Division WA Lewis 1 CDMA 10/4/2002 N/A N Y 06/09/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7293 Kitsap County-cencom WA Kitsap 1 CDMA 12/2/2002 N/A N Y 06/11/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7254
Clark Regional Emergency 
Services Agency WA Clark 1 CDMA 11/6/2002 N/A N Y 06/17/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7260 Cowlitz County 9-1-1 Center WA Cowlitz 1 CDMA 11/19/2002 N/A N Y 06/18/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.
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7356
Spokane County 9-1-1 
Emergency Communications WA Spokane 1 CDMA 12/4/2002 N/A N Y 06/18/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7285
Jeffcom 9-1-1 
Communications WA Jefferson 1 CDMA 11/15/2002 N/A N Y 06/25/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7373

Walla Walla Emergency 
Services Communications 
Center WA Walla Walla 1 CDMA 12/10/2002 N/A N Y 06/26/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7316
Multi Agency Communications 
Center WA Grant 1 CDMA 12/10/2002 N/A N Y 06/27/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7244 Asotin County Dispatch Center WA Asotin 1 CDMA 12/2/2002 N/A N Y 06/30/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.

7355
Southeast Communications 
Center WA Benton 1 CDMA 12/20/2002 N/A N Y 06/30/03 N/A  

County and State Office 
questioned trunk orders from 
MSC to Selective Router.  Due to 
dispute, trunks were ordered late 
causing a delay in 6 month 
requirement.  Non-Qwest LEC 
also required interconnect 
amendment (not required for 
other Phase I deployment) which 
delayed trunk delivery.

3622 Dodge County Sheriffs Office MN Dodge 1 CDMA 3/20/2003 N/A N Y 07/24/03 N/A  

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment.

3696 Pearl Street 9-1-1 Center MN Steele 1 CDMA 3/20/2003 N/A N Y 07/24/03 N/A

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment.
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3722
Rice/steele County Combined 
911 Center MN Steele 1 CDMA 3/20/2003 N/A N Y 07/24/03 N/A

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment.

3632
Goodhue County Sheriffs 
Office MN Goodhue 1 CDMA 3/20/2003 N/A N Y 07/29/03 N/A

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment.

3678
Minnesota State Patrol-
rochester MN Olmsted 1 CDMA 3/20/2003 N/A N Y 07/29/03 N/A

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment.

3709 Rochester Police Department MN Olmsted 1 CDMA 3/20/2003 N/A N Y 07/29/03 N/A

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment.

3694
Olmsted County Law 
Enforcement Center MN Olmsted 1 CDMA 3/20/2003 N/A N Y 07/30/03 N/A

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment.

3679
Minnesota State Patrol-st 
Cloud MN Stearns 1 CDMA 3/20/2003 N/A N Y 08/05/03 N/A  

3715 St Cloud Police Department MN Stearns 1 CDMA 3/20/2003 N/A N Y 08/05/03 N/A  

3721 Stearns County Sheriffs Office MN Stearns 1 CDMA 3/20/2003 N/A N Y 08/05/03 N/A  

3713
Sherburne County Sheriffs 
Office MN Sherburne 1 CDMA 3/20/2003 N/A N Y 08/07/03 N/A  

3739 Wright County Sheriffs Office MN Wright 1 CDMA 3/20/2003 N/A N Y 08/07/03 N/A  
3642 Isanti County Sheriffs Office MN Isanti 1 CDMA 3/20/2003 N/A N Y 08/14/03 N/A  

3614 Chisago County Sheriffs Office MN Chisago 1 CDMA 3/20/2003 N/A N Y 08/14/03 N/A  

3602 Benton County Sheriffs Office MN Benton 1 CDMA 3/20/2003 N/A N Y 08/19/03 N/A  

3667
Mille Lacs County Sheriffs 
Office MN Mille Lacs 1 CDMA 3/20/2003 N/A N Y 08/19/03 N/A  

3685
Morrison County Sheriffs 
Office MN Morrison 1 CDMA 3/20/2003 N/A N Y 08/19/03 N/A  

7386
Yakima Public Safety 
Communications WA Yakima 1 CDMA 6/26/2003 N/A N Y 08/21/03 N/A  

7385 Yakama Nation Tribal Police WA Yakima 1 CDMA 6/26/2003 N/A N Y 08/21/03 N/A  

3646
Kandiyohi County Sheriffs 
Office MN Kandiyohi 1 CDMA 3/20/2003 N/A N Y 08/26/03 N/A  

3658 Lyon County Sheriffs Office MN Lyon 1 CDMA 3/20/2003 N/A N Y 08/26/03 N/A  

3677
Minnesota State Patrol-
marshall MN Lyon 1 CDMA 3/20/2003 N/A N Y 08/26/03 N/A  

7383
What-comm Communications 
Center WA Whatcom 1 CDMA 5/14/2002 N/A N Y 09/02/03 N/A  

7276 Franklin County Sheriffs Office WA Franklin 1 CDMA 7/5/2003 N/A N Y 10/02/03 N/A
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3698 Pine County Sheriffs Office MN Pine 1 CDMA 3/20/2003 N/A N Y 10/31/03   

3645
Kanabec County Sheriffs 
Office MN Kanabec 1 CDMA 3/20/2003 N/A N Y 10/31/03 N/A  

2034
Ada County Sheriffs 
Department ID Ada 1 CDMA 4/22/2003 N/A N Y 12/10/03 N/A  

3615
Clay County Law Enforcement 
Center MN Clay 1 CDMA 3/20/2003 N/A N Y 04/08/04 N/A   

3684 Moorhead Police Department MN Clay 1 CDMA 3/20/2003 N/A N Y 04/08/04 N/A   

3623 Douglas County Sheriffs Office MN Douglas 1 CDMA 3/20/2003 N/A N N N/A 8/30/2004 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.

3633 Grant County Sheriffs Office MN Grant 1 CDMA 3/20/2003 N/A N N N/A 8/30/2004 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.
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3695
Otter Tail County Sheriffs 
Office MN Otter Tail 1 CDMA 3/20/2003 N/A N N N/A 8/30/2004 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.

7619
Casper Public Safety 
Communications Center WY Natrona 1 CDMA 1/28/2002 N/A N N N/A N/A

PSAP and QW decided not to 
deploy Phase 1 due to the fact 
that QW is migrating its customer 
base to the Sprint network and 
the PSAP has requested Sprint 
to deploy Phase 1.

4651
Scotts Bluff County 
Consolidated Communications NE Scotts Bluff 1 CDMA 7/22/2002 12/15/2002 Y N N/A N/A

Qwest Wireless no longer has 
coverage in county. 

4896
Albuquerque Police 
Department NM Bernalillo 1 CDMA 1/2/2003 6/7/2003 Y N N/A N/A 2

County requested suspend due 
to mapping CPE upgrades.  
Waiting for State Office to take 
out of suspend.

4900
Bernalillo Communications 
Center NM Bernalillo 1 CDMA 1/2/2003 6/7/2003 Y N N/A N/A 2

County requested suspend due 
to mapping CPE upgrades.  
Waiting for State Office to take 
out of suspend.

4526
Morton County 
Communications ND Morton 1 CDMA 6/27/2003 11/12/2003 N N N/A N/A 2

State-wide request, only 
providing counties where Qwest 
provides service. On suspend 
per PSAP.

4498

Bismarck - Burleigh Emerg. 
Mgmt & Combined 
Communications ND Burleigh 1 CDMA 6/27/2003 11/12/2003 N N N/A N/A 2

State-wide request, only 
providing counties where Qwest 
provides service. On suspend 
per PSAP.

4499

Bismarck Emergency 
Management And Combined 
Communications ND Burleigh 1 CDMA 6/27/2003 11/12/2003 N N N/A N/A 2

State-wide request, only 
providing counties where Qwest 
provides service. On suspend 
per PSAP.

4529
North Dakota State Radio 
Communications ND Burleigh 1 CDMA 6/27/2003 11/12/2003 N N N/A N/A 2

State-wide request, only 
providing counties where Qwest 
provides service. On suspend 
per PSAP.
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4571 Chase County 9-1-1 NE Chase 1 CDMA 9/25/2001 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

4577 Cozad Police Department NE Dawson 1 CDMA 7/15/2002 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

4583
Dawson County Sheriffs 
Department NE Dawson 1 CDMA 7/15/2002 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

4598 Gothenburg Police NE Dawson 1 CDMA 7/15/2002 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

4601 Great Plains Communications NE Washington 1 CDMA 7/15/2002 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

4603 Hamilton County Sheriff NE Hamilton 1 CDMA 7/15/2002 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

4620 Lexington Police Department NE Dawson 1 CDMA 7/15/2002 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

4626 Merrick County Sheriff NE Merrick 1 CDMA 7/15/2002 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

4662 Washington County Sheriff NE Washington 1 CDMA 7/15/2002 N/A Y N N/A N/A  

Qwest Wireless does not have 
coverage in county.  Invalid 
request.

5778
Forest Grove Police 
Department OR Washington 1 CDMA 6/21/2000 10/1/2002 Y N N/A N/A 2

PSAP refuses to accept address 
information. Not considered a 
valid request.

5842

Washington County 
Consolidated Communications 
Agency OR Washington 1 CDMA 6/21/2000 10/1/2002 Y N N/A N/A 2

PSAP refuses to accept address 
information. Not considered a 
valid request.

6174 Pennington County 9-1-1 SD Pennington 1 CDMA 1/17/2003 5/21/2003 Y N N/A N/A 2, 1

County has not agreed to 
purchase Phase I equipment 
from LEC. County working with 
LEC to purchase without tariff. 
Per PSAP, Phase II capability at 
selective router is not available 
from LEC.

7054 Salt Lake County UT Salt Lake 1 CDMA 4/5/2001 7/10/2002 Y N N/A N/A 2

PSAP does not have necessary 
equipment to support either 
Phase I or Phase II.

7248
Bonney Lake Police 
Department WA Pierce 1 CDMA 6/19/2000 7/10/2002 Y N N/A N/A 2

Waiting for PSAP to sign 
contract. All facilities are in place 
and drive testing completed.
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7250 Buckley Police Department WA Pierce 1 CDMA 6/19/2000 7/10/2002 Y N N/A N/A 2

Waiting for PSAP to sign 
contract. All facilities are in place 
and drive testing completed.

7258
Columbia County Sheriffs 
Office WA Columbia 1 CDMA 4/22/2002 N/A Y N N/A N/A  

Qwest Wireless does not provide 
coverage in county.

7267 Fife Police Department WA Pierce 1 CDMA 6/19/2000 7/10/2002 Y N N/A N/A 2

Waiting for PSAP to sign 
contract. All facilities are in place 
and drive testing completed.

7277
Ft Lewis Military Reservation-
madcom WA Pierce 1 CDMA 6/19/2000 7/10/2002 Y N N/A N/A 2

Waiting for PSAP to sign 
contract. All facilities are in place 
and drive testing completed.

7299
Law Enforcement Support 
Agency WA Pierce 1 CDMA 6/19/2000 7/10/2002 Y N N/A N/A 2

Waiting for PSAP to sign 
contract. All facilities are in place 
and drive testing completed.

7337 Puyallup Communications WA Pierce 1 CDMA 6/19/2000 7/10/2002 Y N N/A N/A 2

Waiting for PSAP to sign 
contract. All facilities are in place 
and drive testing completed.

7361 Sumner Communications WA Pierce 1 CDMA 6/19/2000 7/10/2002 Y N N/A N/A 2

Waiting for PSAP to sign 
contract. All facilities are in place 
and drive testing completed.

7379
Washington State Patrol-
tacoma WA Pierce 1 CDMA 6/19/2000 7/10/2002 Y N N/A N/A 2

Waiting for PSAP to sign 
contract. All facilities are in place 
and drive testing completed.

3727
Traverse County Sheriffs 
Office MN Traverse 1 CDMA 3/20/2003 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

3737
Wilkin County Law 
Enforcement Center MN Wilkin 1 CDMA 3/20/2003 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

7064
Tooele County Sheriffs Office 
Dispatch UT Tooele 1 CDMA 9/21/2004 N/A N N N/A N/A

PSAP and QW decided not to 
deploy Phase 2 due to the fact 
that QW is migrating its customer 
base to the Sprint network and 
the PSAP has requested Sprint 
to deploy Phase 2.

1103
Colorado Springs Police 
Department CO El Paso 2 CDMA 4/5/2001 N/A N Y 01/08/03 N/A   

7289
King County Sheriffs Office 
North WA King 2 CDMA 10/24/2001 N/A N Y 01/20/03 N/A
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7290
King County Sheriffs Office 
South East WA King 2 CDMA 10/24/2001 N/A N Y 01/31/03 N/A

7291
King County Sheriffs Office 
South West WA King 2 CDMA 10/24/2001 N/A N Y 01/31/03 N/A

7375
Washington State Patrol-king 
County WA King 2 CDMA 10/24/2001 N/A N Y 01/31/03 N/A

3675
Minnesota State Patrol-east 
Metro District MN Ramsey 2 CDMA 4/6/2001 N/A N Y 02/13/03 N/A

3682
Minnesota State Patrol-west 
Metro District MN Ramsey 2 CDMA 4/6/2001 N/A N Y 02/13/03 N/A

1122
Denver Combined 
Communications CO Denver 2 CDMA 6/27/2002 N/A N Y 02/21/03 N/A   

7245
Bellevue Police Department 
Communications Center WA King 2 CDMA 10/24/2001 N/A N Y 02/23/03 N/A  

7346 Seattle Police Department WA King 2 CDMA 10/24/2001 N/A N Y 02/23/03 N/A

7370
Valley Communications Center-
king County WA King 2 CDMA N/A N Y 02/23/03 N/A

1209 Loveland Police Department CO Larimer 2 CDMA 5/8/2001 N/A N Y 02/25/03 N/A   

1247

Poudre Emergency 
Communications Center-ft 
Collins CO Larimer 2 CDMA 5/8/2001 N/A N Y 02/25/03 N/A   

1085
Boulder County 
Communications Center CO Boulder 2 CDMA 7/2/2001 N/A N Y 03/05/03 N/A   

1086
Boulder Police 
Communications Center CO Boulder 2 CDMA 7/2/2001 N/A N Y 03/05/03 N/A   

1088 Broomfield Police Department CO Boulder 2 CDMA 7/2/2001 N/A N Y 03/05/03 N/A   

1207
Longmont Emergency 
Communications CO Boulder 2 CDMA 7/2/2001 N/A N Y 03/05/03 N/A   

3634 Hennepin County East MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/10/03 N/A
3636 Hennepin County North MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/10/03 N/A
3637 Hennepin County South MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/10/03 N/A

3669
Minneapolis Emergency 
Communications MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/10/03 N/A

3598
Anoka County Central 
Communications MN Anoka 2 CDMA 4/6/2001 N/A N Y 03/11/03 N/A

3607
Brooklyn Center Police 
Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/11/03 N/A

3638 Hopkins Police Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/11/03 N/A

3683 Minnetonka Police Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/11/03 N/A
3609 Burnsville Police Department MN Dakota 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A
3611 Carver County Sheriffs Office MN Carver 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3618
Cottage Grove Police 
Department MN Washington 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3624 Eagan Police Department MN Dakota 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A  
3626 Edina Police Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A
3652 Lakeville Police Department MN Dakota 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A
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3670
Minneapolis St Paul Airport 
Communications Center MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3703 Ramsey County Sheriffs Office MN Ramsey 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3708
Richfield Public Safety 
Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3712 Scott County Sheriffs Office MN Scott 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A
3720 St Paul Police Department MN Ramsey 2 CDMA 4/6/2001 N/A N Y 03/12/03 N/A

3734
West St Paul Police 
Department MN Dakota 2 CDMA 4/6/2001 N/A N Y 03/13/03 N/A

3735
White Bear Lake Police 
Department MN Ramsey 2 CDMA 4/6/2001 N/A N Y 03/13/03 N/A

1275 Teller County Sheriffs Office CO Teller 2 CDMA 4/5/2001 N/A N Y 03/19/03 N/A  

3599
Apple Valley Police 
Department MN Dakota 2 CDMA 4/6/2001 N/A N Y 04/17/03 N/A

3660 Maplewood Police Department MN Ramsey 2 CDMA 4/6/2001 N/A N Y 04/17/03 N/A

3732
Washington County Sheriffs 
Office MN Washington 2 CDMA 4/6/2001 N/A N Y 04/17/03 N/A

3718
St Louis Park Police 
Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 06/21/03 N/A

3604
Bloomington Police 
Department MN Hennepin 2 CDMA 4/6/2001 N/A N Y 07/08/03 N/A   

7254
Clark Regional Emergency 
Services Agency WA Clark 2 CDMA 3/5/2003 N/A N Y 08/25/03 N/A  

3622 Dodge County Sheriffs Office MN Dodge 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A  

3632
Goodhue County Sheriffs 
Office MN Goodhue 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A  

3678
Minnesota State Patrol-
rochester MN Olmsted 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A  

3694
Olmsted County Law 
Enforcement Center MN Olmsted 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A  

3709 Rochester Police Department MN Olmsted 2 CDMA 3/20/2003 N/A N Y 09/11/03 N/A  

3713
Sherburne County Sheriffs 
Office MN Sherburne 2 CDMA 3/20/2003 N/A N Y 09/16/03 N/A  

3739 Wright County Sheriffs Office MN Wright 2 CDMA 3/20/2003 N/A N Y 09/16/03 N/A  

3602 Benton County Sheriffs Office MN Benton 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A  

3679
Minnesota State Patrol-st 
Cloud MN Stearns 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A  

3685
Morrison County Sheriffs 
Office MN Morrison 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A  

3715 St Cloud Police Department MN Stearns 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A  

3721 Stearns County Sheriffs Office MN Stearns 2 CDMA 3/20/2003 N/A N Y 09/18/03 N/A  
3642 Isanti County Sheriffs Office MN Isanti 2 CDMA 3/20/2003 N/A N Y 09/23/03 N/A  

3667
Mille Lacs County Sheriffs 
Office MN Mille Lacs 2 CDMA 3/20/2003 N/A N Y 09/23/03 N/A  
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3614 Chisago County Sheriffs Office MN Chisago 2 CDMA 3/20/2003 N/A N Y 09/23/03 N/A  

3646
Kandiyohi County Sheriffs 
Office MN Kandiyohi 2 CDMA 3/20/2003 N/A N Y 09/25/03 N/A  

3658 Lyon County Sheriffs Office MN Lyon 2 CDMA 3/20/2003 N/A N Y 09/25/03 N/A  

3677
Minnesota State Patrol-
marshall MN Lyon 2 CDMA 3/20/2003 N/A N Y 09/25/03 N/A  

3722
Rice/steele County Combined 
911 Center MN Steele 2 CDMA 3/20/2003 N/A N Y 09/30/03 N/A

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.

3645
Kanabec County Sheriffs 
Office MN Kanabec 2 CDMA 3/20/2003 N/A N Y 10/31/03 N/A  

3698 Pine County Sheriffs Office MN Pine 2 CDMA 3/20/2003 N/A N Y 10/31/03 N/A  

3621 Dakota County Sheriffs Office MN Dakota 2 CDMA 4/6/2001 N Y 11/30/03 N/A   

3625
Eden Prairie Police 
Department MN Hennepin 2 CDMA 4/6/2001 N Y 11/30/03 N/A   

2034
Ada County Sheriffs 
Department ID Ada 2 CDMA 4/22/2003 N/A N Y 12/10/03 N/A  

1281 Vail Communications Center CO Eagle 2 CDMA 3/3/2002 Y Y 01/10/04 N/A  
7247 Blaine Police Department WA Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05
7305 Lummi Law And Order WA Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05
7306 Lynden Police Department WA Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05  
7334 Prospect Fire-ems Dispatch-

bellingham Fire Department WA Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05  
7360 Sumas Police Department WA Whatcom 2 CDMA 10/1/2004 N/A N N N/A 04/01/05  
7382 Western Washington 

University Police WA Whatcom 2 CDMA 10/1/2004 N/A N N/A N/A 04/01/05  
7383 What-comm Communications 

Center WA Whatcom 2 CDMA 10/1/2004 N/A N N/A N/A 04/01/05  

3615
Clay County Law Enforcement 
Center MN Clay 2 CDMA 3/20/2003 N/A N N N/A N/A 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.
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3623 Douglas County Sheriffs Office MN Douglas 2 CDMA 3/20/2003 N/A N N N/A N/A 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.

3633 Grant County Sheriffs Office MN Grant 2 CDMA 3/20/2003 N/A N N N/A N/A 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.

3684 Moorhead Police Department MN Clay 2 CDMA 3/20/2003 N/A N N N/A N/A 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.
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3695
Otter Tail County Sheriffs 
Office MN Otter Tail 2 CDMA 3/20/2003 N/A N N N/A N/A 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.

3696 Pearl Street 9-1-1 Center MN Steele 2 CDMA 3/20/2003 N/A N N N/A N/A 1

Outstate County that was 
negotiated to deploy both Phase I
and Phase II after Metro area 
deployment. The LEC is not 
Qwest.  Negotiated new date 
with State due to project 
complexity.  Trunks are ordered, 
waiting for delivery from LEC.  
PSAP and Qwest have agreed to 
a later date.  Parties do not want 
to deploy in this county unless 
Verizon agrees to take over the 
existing cell sites.

1274
Summit County 
Communications Center CO Summit 2 CDMA 4/1/2002 Y N N/A 12/31/2004 2

E2 and ALI format approved by 
PUC, waiting for firm date from 
PSAP as to when upgrades will 
be completed and Qwest 
Wireless should proceed with 
deployment. PSAP is targeting 
CPE upgrades at the end of the 
year. Request has been 
suspended and deployment date 
will be negotiated when PSAP 
notifies Qwest Wireless that they 
have upgraded their equipment.

1073 Aurora 9-1-1 CO Arapahoe 2 CDMA 7/20/2004 N/A N N/A N/A 1/20/2005
1074 Aurora Fire Department CO Arapahoe 2 CDMA 7/20/2004 N/A N N/A N/A 1/20/2005
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E-911 Deployment Status

PSAP 
ID PSAP Name PSAP 

State PSAP County Implementation 
Phase

Air 
Interface

Date PSAP 
Request 

Made

Date PSAP 
Request 

Withdrawn

Invalid 
Request Deployed Date 

Deployed
Date 

Projected Reasons Comment

1065
Arapahoe County Sheriffs 
Department CO Arapahoe 2 CDMA 10/11/2001 Y N N/A N/A 2

E2 and ALI format approved by 
PUC, waiting for date from PSAP 
for CPE upgrades. Working with 
PSAP to determine deployment 
date. Wireless Phase II 
deployment tasks complete 
except for testing and turn up.  
Request has been suspended 
and deployment date will be 
negotiated when PSAP notifies 
Qwest Wireless that they have 
upgraded their equipment.  No 
new Deployment date.

1139 Englewood Police Department CO Arapahoe 2 CDMA 10/11/2001 Y N N/A N/A 2

E2 and ALI format approved by 
PUC, waiting for date from PSAP 
is targeting CPE upgrades. 
Working with PSAP to determine 
deployment date. Wireless 
Phase II deployment tasks 
complete except for testing and 
turn up.  Request has been 
suspended and deployment date 
will be negotiated when PSAP 
notifies Qwest Wireless that they 
have upgraded their equipment.  
No new Deployment date.

1168
Greenwood Village Police 
Department CO Arapahoe 2 CDMA 10/11/2001 Y N N/A N/A 2

E2 and ALI format approved by 
PUC, waiting for date from PSAP 
for CPE upgrades. Working with 
PSAP to determine deployment 
date. Wireless Phase II 
deployment tasks complete 
except for testing and turn up.  
Request has been suspended 
and deployment date will be 
negotiated when PSAP notifies 
Qwest Wireless that they have 
upgraded their equipment.  No 
new Deployment date.
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Appendix A
E-911 Deployment Status

PSAP 
ID PSAP Name PSAP 

State PSAP County Implementation 
Phase

Air 
Interface

Date PSAP 
Request 

Made

Date PSAP 
Request 

Withdrawn

Invalid 
Request Deployed Date 

Deployed
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Projected Reasons Comment

1204 Littleton Police Department CO Arapahoe 2 CDMA 10/11/2001 Y N N/A N/A 2

E2 and ALI format approved by 
PUC, waiting for date from PSAP 
for CPE upgrades. Working with 
PSAP to determine deployment 
date. Wireless Phase II 
deployment tasks complete 
except for testing and turn up.  
Request has been suspended 
and deployment date will be 
negotiated when PSAP notifies 
Qwest Wireless that they have 
upgraded their equipment.  No 
new Deployment date.

1265 Sheridan Police Department CO Arapahoe 2 CDMA 10/11/2001 Y N N/A N/A 2

E2 and ALI format approved by 
PUC, waiting for date from PSAP 
for CPE upgrades. Working with 
PSAP to determine deployment 
date. Wireless Phase II 
deployment tasks complete 
except for testing and turn up.  
Request has been suspended 
and deployment date will be 
negotiated when PSAP notifies 
Qwest Wireless that they have 
upgraded their equipment.  No 
new Deployment date.

7386
Yakima Public Safety 
Communications WA Yakima 2 CDMA 12/20/2003 Y N N/A N/A 2

PSAP and QW decided not to 
deploy Phase 2 due to the fact 
that QW is migrating its customer 
base to the Sprint network and 
the PSAP has requested Sprint 
to deploy Phase 2.

1068 Arvada Police Department CO Jefferson 2 CDMA 10/20/2003 Y N N/A N/A 2 PSAP is not Phase II compliant

1162 Golden Police Department CO Jefferson 2 CDMA 10/20/2003 Y N N/A N/A 2 PSAP is not Phase II compliant

1180
Jefferson County Sheriffs 
Office CO Jefferson 2 CDMA 10/20/2003 Y N N/A N/A 2 PSAP is not Phase II compliant

1194
Lakewood Communications 
Center CO Jefferson 2 CDMA 10/20/2003 Y N N/A N/A 2 PSAP is not Phase II ready

1290
Wheat Ridge Police 
Department CO Jefferson 2 CDMA 10/20/2003 Y N N/A N/A 2 PSAP is not Phase II ready
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Appendix A
E-911 Deployment Status

PSAP 
ID PSAP Name PSAP 
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Invalid 
Request Deployed Date 
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7300
Lewis County 9-1-1 
Communications Division WA Lewis 2 CDMA 1/5/2004 Y N N/A N/A 2

PSAP and QW decided not to 
deploy Phase 2 due to the fact 
that QW is migrating its customer 
base to the Sprint network and 
the PSAP has requested Sprint 
to deploy Phase 2.

1057
Adams County 
Communications Center CO Adams 2 CDMA 10/5/2003 Y N N/A N/A

PSAP and QW decided not to 
deploy Phase 2 due to the fact 
that QW is migrating its customer 
base to the Sprint network and 
the PSAP has requested Sprint 
to deploy Phase 2.

1289
Westminster Police 
Department CO Adams 2 CDMA 10/5/2003 Y N N/A N/A

PSAP and QW decided not to 
deploy Phase 2 due to the fact 
that QW is migrating its customer 
base to the Sprint network and 
the PSAP has requested Sprint 
to deploy Phase 2.

7356
Spokane County 9-1-1 
Emergency Communications WA Spokane 2 CDMA 1/5/2004 Y N N/A N/A 2

PSAP and QW decided not to 
deploy Phase 2 due to the fact 
that QW is migrating its customer 
base to the Sprint network and 
the PSAP has requested Sprint 
to deploy Phase 2.

6174 Pennington County 9-1-1 SD Pennington 2 CDMA 1/17/2003 5/21/2003 Y N N/A N/A 2, 1

County has not agreed to 
purchase Phase I equipment 
from LEC. County working with 
LEC to purchase without tariff. 
Per PSAP, Phase II capability at 
selective router is not available 
from LEC.

7054 Salt Lake County UT Salt Lake 2 CDMA 4/5/2001 7/10/2002 Y N N/A N/A 2

PSAP does not have necessary 
equipment to support either 
Phase I or Phase II.

3727
Traverse County Sheriffs 
Office MN Traverse 2 CDMA 3/20/2003 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

3737
Wilkin County Law 
Enforcement Center MN Wilkin 2 CDMA 3/20/2003 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.
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1890 Adair County Sheriffs Office IA Adair 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1909 Calhoun County Sheriffs Office IA Calhoun 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1891 Adams County Sheriffs Office IA Adams 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1921 Clarke County Sheriffs Office IA Clarke 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1922 Clay County Communications IA Clay 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1955 Hardin County Sheriffs Office IA Hardin 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1963 Iowa Falls Police Department IA Hardin 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1964 Jackson County Sheriff IA Jackson 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1982 Maquoketa Police Department IA Jackson 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

1979 Madison County Sheriffs Office IA Madison 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

2014 Sioux County Sheriffs Office IA Sioux 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

2018 Taylor County Sheriffs Office IA Taylor 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.
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1934 Decorah Police Department IA Winneshiek 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.

2030 Winneshiek County Sheriff IA Winneshiek 2 CDMA 9/7/2004 N/A Y N/A N/A N/A  

Qwest Wireless does not have 
coverage in county. Removed 
from queue per agreement with 
State Office.
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Type of 
Change

NC
O
A
M
S

PSAP ID PSAP Name State County City Type of 
Change Comments

7349 Skagit County 9-1-1 Emergency 
Communications Center

WA Skagit Mt Vernon NC

7363 Swinomish Tribal Police Department WA Skagit Laconner NC
7368 Upper Skagit Tribal Police WA Skagit Sedro Woolley NC

FCC Master PSAP Registry
Legend

Description
No Changes have been made.
Orphaned PSAP no longer considered a primary call taking answering point. Refrain from using these in future filings.
PSAP was added since the original posting of the FCC Registry.
PSAP Name, State, County or City text has been modified since the original posting.
Secondary PSAP associated with a Primary PSAP. Use the Primary PSAP in future filings.
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I, Carol Miller, Vice President-Network Operations, have reviewed the attached Qwest Wireless, 
LLC November 1, 2004 Implementation Status Report required by the Federal Communications 
Commission.  I attest, under the penalty of perjury, that it is true and correct to the best of my 
knowledge. 
 
 
/s/ Carol Miller 
 
 
 
November 1, 2004 
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1725 DeSales Street, N.W. 
Washington, DC  20036 
(Also via e-mail at guruss@apco911.org) 
Counsel for the Association of Public- 
Safety Communications Officials 
 

 
James R. Hobson 
Miller & Van Eaton, PLLC 
Suite 1000 
1155 Connecticut Avenue, N.W. 
Washington, DC  20036-4320 
 
Also via e-mail at jhobson@millervaneaton.com 
Counsel for the National Emergency Number 
Association and the National Association of State 
Nine One One Administrators 

 
Steve Marzolf 
Virginia Information Technologies Agency 
Suite 100 
110 South Seventh Street 
Richmond, VA  23219-3931 
 
Also via e-mail at steve.marzolf@vita.virginia.gov 
President of the National Association of State 
Nine One One Administrators 
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Executive Director 
National Emergency Number Association 
10509 Pariva Trail 
Austin, TX  78726 
 
Also via e-mail at bcobb@nena.org  
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